
 

 

 
 
 

 

Tupelo Major Thoroughfare Program 
Minutes 

February 9, 2015 
 

Members present:   Hudson Bryan, Eddie Carnathan, Bill Cleveland, C W Jackson, Ernie 
Joyner, J D Moore, Jamie Osbirn, Theodore Roach, Kay Trapp, Wesley Webb, Betty Wood 
 
Members not present:   Ken Burton, Jeffery Gladney, Gunner Goad, Stuart Johnson, Greg 
Pirkle, Drew Robertson 
 
Others in attendance:   John Crawley, Kim Hanna, Don Lewis, Johnny Timmons, Chuck 
Williams and Jess Wiygul 

 
John Crawley called the meeting to order.   
 
Mr. Crawley asked the Committee to review and approve the minutes of the January 12, 
2014 Major Thoroughfare Program meeting.  With no discussion, Betty Wood made motion to 
accept, and C W Jackson seconded motion.  Minutes were approved unanimously. 
 
Kim Hanna presented the Major Thoroughfare Phase V Budget Report for the period ending 
January 31, 2015.  Beginning cash balance was $1,993,892.  Revenue from Property Tax 
Exemption and Interest Earned totaled $1,189,501.  Expenditures totaled $957,689 with 
payments to personnel cost of $6,950; to Key Construction in the amount of $933.764; and 
toward the Traffic Study for $17,005.  Ending cash balance was $2,225,705. 
 
There are two open projects that final estimates have not been paid – Natchez Trace Bridge 
and South Gloster Street. 
 
John Crawley gave updates on the projects below. 
 
 SOUTH GLOSTER STREET 

 The contractor (APAC) was released of maintenance effective November 19, 2014.  Final 
 estimate and accompanying paperwork are being completed for submittal to MDOT.  
 
 NATCHEZ TRACE BRIDGE 

 All work is completed. Currently awaiting growth and coverage period for grass and 
 landscaping items.  
 
 EAST MAIN STREET (GREEN STREET TO VETERANS) 

 Contractor has completed all sidewalks, curb, and driveways on north side of Main (east 
 of 45) and on the west side of Veterans Blvd. Contractor is approximately 90% complete 
 with sidewalks, curb and driveways on Reese Street and east side of Veterans Blvd. 



 Contractor has completed substructure and beams and begun deck construction on the 
 north side of the Mud Creek Bridge. Contractor has begun installation of street lighting 
 items. At the end of last month based on Estimate #3 the contractor had completed 
 approximately 20% of the work and used approximately 14% of the contract time. We are 
 currently finishing up work on pay estimate #4 so the percentage of completion and 
 contract time has not yet been calculated for this month.  
 
 THOMAS STREET / HWY 6 INTERCHANGE 

 Field work has been started and currently working on getting base drawings from MDOT 
 for design coordination.   
 
John Crawley went over the report Dustin Dabbs sent from the Comprehensive 
Transportation Plan.  The list of recommendations is preliminary and will need further 
review. 
 
With no further business to be discussed, the meeting was adjourned for all to attend the 
State of the City Address. 
 
 
 
_________________________   __________________________ 
Chairman Greg Pirkle     Submitted by Renee Newton  
 
 


